FORM DPW-CIA 2105 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2015

Date: October 26, 2015

CONTRACTOR: Paul's Electrical Contracting. LLC

ADDRESS: 99-1400 Koaha Place Contract No. 63386 [ '/]
City, State ZiP; Aiea, Hi 96701 DAGS Job No. 12-20-2662
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGENCY GENERATORS
Basic Contract Amount $ 4,768,700.00  loue monThLY: ([ ] PROJECT SCHEDULE
[ wt DALY REPORTS | = PAYROLL AFFIDAVTT
e e e
| 1ASNEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS i
Total $ 123,867.00
Adjusted Contract Amount 5 4,892,567.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 18.23% § 869,107.00 90.00% $ 111,481.00 $ 980,588.00
Retained REDUCED|[ ] 3 50,287.00 $  10,257.00 3 60,544.00
Amount Subject to Payment $  818,820.00 $ 101,22400 § 920,044.00
Payments to Date $ 325,135.00 $ 101,224.00 b 426,359.00
Payments Now Due $ 493,685.00 $ - $ 493,685.00
Payment No. FINAL[ ] 3
oo, s S ot Tiesrd | ___eoncenie us oy e e e
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BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

Contract No.: 63386

DPW-CIA 7/06

CONTRACTOR: Paul's Electrical Contracting, LLC
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERGIE DAGS Job No.: 12-20-2662
[a) —
9 CONTRACT]
O BASIC CONTRACT COMPL. TO RETN AMOUNT
O |PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT Lj % CMPL RETAINED
Paul's Electrical Contracting, LLC |General Contraclor |JABC-26840 $2,926,657 $732,461 25.03% $36,623|A
BASIC SUB- COMPL.T RETN AMOUNT
SUBCQONTRACTOR TRADE ILICENSE NO.| CONTRACT AMOUNT DAT % CMPL % RETAINED
Beachside Roofing BC-22075 § 125,684.00 | § - 0,00% $0
Commercial Sheetmetal C-444 $ 560,669.00 | § - 0.00% 50
Construction Systems HI ABC-30773 $ 114,000.00 | § - 0.00% $0
Eagle Interiors C-26022 $ 201,740.00 | § - 0.00% $0
Gima Pest Control, Inc. PCO-763 3 1,71300 | $ 285.00 17.22% $29
Harris rebar South Pacific Inc C-16621 g $13,296.00 | § - 0.00% $0
HTECC ABC-29085 ] 317,000.00 | § - 0.00% $0
Integrated Construction Inc. ABC-13434 $ 250,500.00 | $  100,000.00 39.92% $10,000
Island Landscaping C-2952 $ 14,945.00 | § - 0.00% 50
Paradise Reinforcing C-16621 $ 108,668.00 | § 36,350.30 33.45% $3,635
M. Shiroma Painting BC-22075 $ 33,628.00 | $ - 0.00% 30
#DIV/0! 50
#DIVIO! $0
#DIVIO! $0
#ODIVIO! $0
#DIV/D! $0
#DIVID! 50
H#OIV/0! $0
HDIVIO $0
Total Retalned from Subs $1,842,043| $136,645 $13.664|B

| cerlify that the above retentions are correct for this request.

PAUL'S ELECTRICAL CONTRACTING, LLC

Name of Contracipr
26 October 2015

By Signature

NOTE:

Columnar fotals shell be egual in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

N

Inltial - Project inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 63386
PROJECT TITLE: HAWAII STATE HOSPITAL SYSTEM - WIDE EMERC DAGS Job No.: 12-20-2662
o CHANGE]
? ORDER
Q LICENSE CHANGE ORDER| COMPL. AMOUNT
i PRIME CONTRACTOR TRADE LNI__Q_ AMOUNT| TO DATE| ¢ CMPLI RETN % RETAINED
Paul's Electrical Contracting, LLC | General Contractor $28,179 $17.792] 62.14% 5% $889) A
I I | I I I I |
CHANGE]
ORDER SUB)|
LICENSE CHANGE ORDER SUB| COMPL. AMOUNT
|SUBCONTRACTOR TRADE IN__Q_ AMOUNT} TO %'[__g % CMPL| RETN % RETAINED
Beachside Roofing BC-22075 | § - 30] #DIviol 10%] -
Commercial Sheatmatal C-444 $ - 30| #DIV/O! 10%] § -
Construction Systems HI ABC-30773 | § - $0| #DIV/O! 10%] § -
Eagle Intariors C-26022 $ - $0| #DIVD! 10%] $ -
Gima Pest Control, inc. PCO-763 $ - $0| #DiviD! 10%] $ -
Harris rebar South Pacific Inc C-16621 5 - $0[ #DIV/DI 10%| § -
HTECC ABC-29085 | § 2,000.00 $0 0.00% 10%] § -
Integrated Constructlon Inc. ABC-13434 | § 93,688.00 $93,688] 100.00% 10%) $ 9,368 00
Island Landscaping C-2952 $ - $0] #DIV/O! 10%] $ -
Paradisa Reinforcing C-16621 $ - $0] #OIV/O! 10%] § -
M. Shiroma Painting BC-22075 | § - 50| #Divi0! 10%] § -
#DIVIO! 10%] $ -
#DIVIOL 10%| & -
#DIV/0! 10%] § -
#DIVI0! 10%({ § -
#DIVIO! 10%] $ -
#DIVIO! 10%| $ -
#DIVID! 10%] $ -
#DIVIO! 10%| § -
Total Retalned from Subs $95.688 $93.688 $9.368)B

| certify that the above retentions are correct for this request.

Checked/Verified by:
PAUL'S ELECTRICALCONTRACTING, LLC
Name of Contractor; ﬂ ,J

L) [}
Initial - Project Inspector or Englnger
26 Oclober 2015

By Signature Date
NOTE:

Columnar totals shall be equaf In dollar vaive to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: HAWAIL STATE HOSPITAL - SYSTEM-WIDE EMERGENCY
GENERATORS
BILLING MONTH: October-15 DAGS JOB NO.: 1 2-20-2662 CONTRACT NO.: 63386

CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol unt Earned Retainage Amount Dug
01 Bil-406M $525,544.00 531,859.00 5493,685.00
Totals: $525,544.00 $31,859.00 $493,685.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B11-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $525,544.00 $31,859.00 $493,685.00
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(This Section for Administrative Services Office Use Only)
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